
Message 

From: 

Sent: 
To: 
Subject: 

Shewmake, Kenneth [shewmake.kenneth@epa.gov] 

8/28/2018 5:51:46 PM 
Sanchez, Carlos [sanchez.carlos@epa.gov] 

RE: Monthly call with TCEQ 

Star lake Canal- Completed the Pre-Design Investigation (PDI) and sent an approval letter for the PDI report on 8-
17. We are currently reviewing the Draft Remedial Design Workplan. Comments on the RD workplan are due 9-14. 
Need to work on an ESD to address revisions in the areas identified in the ROD as requiring remediation. Will probably 
try to do a public meeting when the ESD is completed. 

lane Plating- The task order paperwork (SOW, IGCE, IGCE assumption memo) was submitted 8-24. The CO apparently 
sent to EA and they are working on a work plan. The task order had to be done as a phase 1 RI in order to do work 
before the EA contract expiration date of 5-31-19. The goal is to get site specific plans, one round of sampling, and a 
data report before 5-31. This is a very tight schedule. A public meeting and site visit was scheduled for 9-10 but was 
canceled due to site being transferred to a new RPM. The meeting will be delayed till late October. 

From: Sanchez, Carlos 
Sent: Tuesday, August 28, 2018 11:42 AM 
To: Stankosky, Laura <stankosky.laura@epa.gov>; Shewmake, Kenneth <shewmake.kenneth@epa.gov>; Mueller, Brian 
<Mueller.Brian@epa.gov>; Abshire, David <abshire.david@epa.gov>; Baumgarten, Gary <baumgarten.gary@epa.gov>; 
Miller, Garyg <Miller.Garyg@epa.gov>; Pereira, Stephen <pereira.stephen@epa.gov>; Allen, Philip 
<allen.philip@epa.gov>; Casanova, Rafael <Casanova.Rafael@epa.gov>; Josiam, Raji <josiam.raji@epa.gov>; Sullivan, 
Robert <sullivan.robert@epa.gov>; Tzhone, Stephen <tzhone.stephen@epa.gov>; Malott, Vincent 
<malott.vincent@epa.gov> 
Cc: Atkins, Blake <Atkins.Blake@epa.gov>; Villarreal, Chris <villarreal.chris@epa.gov> 
Subject: Monthly call with TCEQ 

We are scheduled to have our monthly call with TCEQ on Thursday, 8/30/18. Please provide a quick update for your site 
by COB Wednesday, 8/29/18. Thanks 

Carlos A. Sanchez 

Chief, Superfund AR/TX Section 

214-665-8507 
Sanchez.ca rlos@)epa,gov 
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